

Project	Project status	Project budget (USD)	Estimated cost (USD)	Project customer	Project 1. milestone	Project 2. milestone	Final project deadline	Maximum staff on project	Project components
Action Cam	PROPOSED	32,000	24,000	Crimson and Sons	27/Jul/19	09/Aug/19	10/Aug/19	6	Content creation, UX Design, Consulting
AirPortal	IN PROGRESS	93,000	45,000	Air Table	11/Oct/19	29/Nov/19	30/Apr/20	7	UX Design, Consulting, Maintenance, CMS and backend
AutoMotive	IN PROGRESS	167,000	156,000	NIO	26/Feb/20	28/Apr/20	29/Jul/20	12	Content creation, UI Design, UX Design, Consulting, Maintenance, CMS and backend
Calm Birds	APPROVED	102,000	89,000	Story Games	02/Aug/19	04/Oct/19	06/Nov/19	21	Consulting, CMS and backend
Close Vicinity Control	APPROVED	76,000	75,000	World Gates Inc.	26/Aug/19	07/Sep/19	16/Oct/19	5	UX Design, Consulting
Concertly	APPROVED	98,000	77,000	Musicly	26/Sep/19	12/Oct/19	24/Oct/19	23	Content creation, UX Design, UI Design
Creative Websites	IN PROGRESS	35,000	17,500	Beem Broadcast Inc.	17/Jul/19	25/Sep/19	31/Dec/19	12	Content creation, UX Design, Consulting, UI Design, CMS and backend
Data Center Provisioning	IN PROGRESS	4,000	2,000	Second Data LTD			01/Aug/19	2	Content creation
E-truck billboard campaign	IN PROGRESS	60,000	44,000	E-truck Transportation Inc.	01/Sep/19	31/Oct/19	02/Dec/19	7	Content creation, UX Design, Consulting
Fitband app	APPROVED	12,000	8,000	Fittly			07/Aug/19	2	Consulting
Ha-Lo Pharma app	PROPOSED	30,000	27,000	Halo Pharma	05/Nov/19	26/Nov/19	25/Dec/19	5	Content creation, CMS and backend
Mind Wars	FINISHED	145,000	111,200	Mind Games Inc.	03/Aug/19			6	Content creation, UX Design, Consulting
MoonLander YouTube ad	APPROVED	20,000	14,600	MoonLander Inc.	24/Jul/19	31/Jul/19	09/Aug/19	4	Content creation, Consulting
News BOT	FINISHED	175,000	135,000	CNN	15/Aug/19			7	Content creation, CMS and backend, UI Design
Pool FM	APPROVED	30,000	1,000	CNN	10/Aug/19			2	Content creation
Printly	APPROVED	76,000	20,000	US Billboards	08/Aug/19	30/Aug/19	03/Sep/19	5	Content creation, Consulting, Maintenance
Rubber Ball	PROPOSED	150,000	123,000	Story Games				7	Content creation, CMS and backend
Sales Metrics Automation	IN PROGRESS	49,000	20,000	Second Data LTD	12/Sep/19			2	Consulting, Maintenance

Project	Project status	Project budget (USD)	Estimated cost (USD)	Project customer	Project 1. milestone	Project 2. milestone	Final project deadline	Maximum staff on project	Project components
SnapBoard	APPROVED	60,000	40,000	Snap Systems			01/Aug/19	6	Content creation, Consulting, Maintenance
Solar Storefront	APPROVED	12,000	3,000	Second Data LTD			26/Sep/19	1	Consulting
SpendIT app (Android)	PROPOSED	56,000	45,000	SpendIT	14/Jan/20	20/Feb/20	29/Apr/20	4	Content creation, Consulting, Maintenance, CMS and backend
StockFoto	IN PROGRESS	75,670	67,000	MoonLander Inc.				5	Consulting, UI Design
Swarm app redesign	FINISHED	9,000	5,000	Swarm LLC	01/Jul/19	21/Jul/19	04/Aug/19	4	UX Design, Consulting, UI Design
VR Headset commercial	PROPOSED	150,000	120,000	VR Headset LLC	02/Sep/19	16/Sep/19	30/Sep/19	5	Content creation, Consulting, CMS and backend